EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

-

. Date of Submission: 2010-09-22

2. Agency: 029

3. Bureau: 00

4. Name of this Investment: InterAgency 21st Century-One Vet-2012

5. Unique Project (Investment) Identifier (UPI): 029-00-01-24-01-8105-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2011

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

The 26.4 million Veterans in the United States today represent a diverse population of Americans.
Client-service types of interactions that are common to Veterans and their families are changing rapidly,
along with our clients’ expectations for service levels that address their technological needs. Veterans
are entitled to modern, efficient services, and the challenges that impede the VA'’s staff in delivering
quality service must be addressed. These challenges include: - Knowledge of the “right” questions to ask
of the “right” person or area within VA - Removing the burden to redundantly” prove” their identity and
history - Removing the requirement that our clients “register” more than once if seeking multiple types of
VA benefits - Modernization of telephony in support of veteran contact - Ensuring effective collaboration
across the lines of business and organizational boundaries to reduce cost and improve efficiency while
providing access to services for our veteran population. With One Vet, VA will: - Empower Veterans and
their beneficiaries through multiple accurate and flexible communication channels that will support
seamless transition efforts across multiple lines of business - Manage and integrate knowledge to
capture, store, share, and search for information across all VA organizations to ensure continuity of
services to our clients; maintain a shared record of all contacts among all VA organizations and our
clients through state-of-the-art customer relationship management (CRM) - Modernize VA telephone
services to enhance our clients’ experience when communicating with our agency - Implement identity
and access management processes and systems to provide, manage, and seamlessly share unique
digital identities for all clients; and robustly enforcing access by authenticated and authorized clients to
protected VA information assets - Enhance business processes and information systems to provide
veterans with self service capabilities. One Vet will enhance customer service to our veterans, improve
patient safety, and expedite the delivery of benefits through “paperless” processing. One Vet will provide
consistent information, identity and access management, and the assurance of the continuity of services
across any systems that our clients prefer. The implementation of One Vet will uphold VA’s mission and
vision of providing Veterans the world-class benefits and services they have earned and deserve.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
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VA IT Product Dashboard http://www.oit.va.gov/dashboard.asp
United States Senate, Committee on http://frvebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=111_senate_hearing
Veterans Affairs, January 28, 2009 s&docid=f:47120.pdf
United States Senate, Committee on http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=111_senate_hearing
Veterans Affairs, March 25, 2009 s&docid=f:48437.pdf
VA Office of Inspector General - Audit of http://www4.va.gov/oig/52/reports/2010/VAOIG-09-01968-150.pdf

National Call Centers and the Inquiry
Routing and Information System

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
2010-06-10
b. Provide the date of the most recent or planned approved project charter. 2010-08-23

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Leo Phelan
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *

Page 3/ 23 of Section300

OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1
and 2010 2011 2012 2013
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”:
3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Contract
Status

Awarded

Awarded

Awarded

Awarded

Awarded

Contracting
Agency ID

3600

3600

3600

3600

3600

Procurement
Instrument
Identifier (PIID)

VA11810F0173

VA11810F0434

VA11810F0397

VA11810P0120

VA11810P0119

Indefinite
Delivery Vehicle
(IDV) Reference

ID

GS06F05327Z

NNGO7DA19B

GS35F0131R

Solicitation

VA118-10-R
P-0716

VA118-10-R

Table I.C.1 Contracts Table

EVM Ultimate
Contract

Value (M)

Alternativ Type of

e Require
financing o}

sk Order
(Pricing)

* * $5.2 Firm Fixed
Price

* * $0.8 Firm Fixed
Price

* * $0.3 Firm Fixed
Price

* * $1.5 Firm Fixed
Price

* * $2.8 Firm Fixed

Contract/Ta | contract

Is the Effective Actual or
date expected
a End Date of
Perform Contract/Ta
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Y 2010-06-17 2015-06-16
Y 2010-09-28 2011-09-27
N 2010-09-29 2011-09-28
Y 2010-09-28 2013-09-27
Y 2010-09-29 2011-09-28

Extent
Competed

Short
description
of
acquisition

VADIR
Registration
and Eligibility
(RE)
Business and
Data
Services

HP Brand
Name or
Equal
Hardware,
Software and
support -
VRM

VRM Install
Support

Independent
Validation
and
Verification
eBenefits
Portal.

VRM
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810F0173&contractIDVPIID=GS06F0532Z&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810F0434&contractIDVPIID=NNG07DA19B&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=8000
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810F0397&contractIDVPIID=GS35F0131R&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810P0120&contractIDVPIID=&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810P0119&contractIDVPIID=&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?
P-0717 Price Technical
Integration
Services

Awarded 3600 VA11810F0329 GS35F0323J * * $0.3 Firm Fixed Y 2010-09-20 2011-09-19 Y Contract
Price Support for

Veterans
Identification
Card (VIC)
and Patient
Imge
Capture
Software
(PICS)
Programs

Awarded 3600 VA11810P0124 VA118-10-R * * $1.1 Firm Fixed N 2010-09-21 2012-01-20 Y Virtual Call
P-0434 Price Center
(vCC)

Prototype- 4
months

Awarded TBD VA118-10-R * * $5.4 Y 2010-09-30  2011-05-31 Modification
P-0292 to original
contract to
complete the
following
CLINS:
0001AA,
0002AA,
0003AA,
0006AA.
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded 3600 VA11810F0377 NNGO7DA43B * * $0.0 Firm Fixed N 2010-09-20 2011-09-19 Y Red Hat
Price Enterprise
Linux
Licenses
Awarded 3600 VA11810F0313 GS35F0251J * * $0.2 Firm Fixed X 2010-09-01 2010-09-01 Y PBX Cards
Price
Awarded 3600 VA11810P0116 VA118-10-R * * $2.7 Firm Fixed N 2010-09-02 2012-09-01 N Veterans
P-0691 Price Relationship
Management
(VRM)
Program
Planning
Support.
Awarded 3600 VA11810F0357 NNGO7DA12B * * $2.4 Firm Fixed Y 2010-09-15 2011-09-14 Y IBM
Price Datapower
XML
Integration
Appliance
X150
Manufacturer
Part #: 9235
42x inclusive
of one (1)
year of
maintenance
support
Awarded 3600 VAO010A116E0564 GS00TO7NSD0OO * * $1.9 Firm Fixed X 2010-08-11 2010-12-31 Y Networx
2 08 Price Order for Call
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810F0377&contractIDVPIID=NNG07DA43B&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=8000
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810F0313&contractIDVPIID=GS35F0251J&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810P0116&contractIDVPIID=&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810F0357&contractIDVPIID=NNG07DA12B&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=8000
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA0010A116E05642&contractIDVPIID=GS00T07NSD0008&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA0010A116E05642&contractIDVPIID=GS00T07NSD0008&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=4735
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?

Routing
Equipment

Awarded 3600 V200J66551 V200P-1699 * * $0.7 Firm Fixed N 2006-08-11 2006-08-21 N Management
Price Support for
IT Capital
Planning

Awarded VA11810F0020 NNGO07DA438 * * $1.0 Y 2011-01-01 2011-12-31 Initiate
Software
Renewal

Awarded 3600 VA11810F0020 NNGO7DA43B VA118-10-R * * $1.0 Firm Fixed N 2010-01-01 2013-12-31 Y Initiate
Q-0072 Price Systems
Identity Hub
Software
Licenses and
maintenance
support.

Awarded 3600 VA11811F0177 NNGO07DA28B * * $1.2 Firm Fixed X 2011-03-31  2014-03-30 Y The
Price Department
of Veterans
Affairs (VA)
Veterans
Relationship
Management
program has
a
requirement
for is for
Oracle Siebel
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=V200J66551&contractIDVPIID=V200P1699&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=3600
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810F0020&contractIDVPIID=NNG07DA43B&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=8000
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11811F0177&contractIDVPIID=NNG07DA28B&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=8000
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Procurement
Instrument
Identifier (PIID)

Contracting
Agency ID

Contract
Status

Awarded 3600 VA798A110016
Awarded 3600 VA11811F0111
Awarded 3600 VA11811F0140

Table I.C.1 Contracts Table
Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

Effective
date

Type of Is the
Contract/Ta | contract

sk Order a

(Pricing) | Perform

Ultimate
Contract
Value (M)

Solicitation | Alternativ EVM
ID e Require
financing o}

Indefinite
Delivery Vehicle
(IDV) Reference

ID
ance

Based
Service
Acquisit
ion
(PBSA)?
brand name
CRM
software to
support the
existing
Customer
Relationship

STRATEGIC
PROGRAM
ADVISORY

AND

OVERSIGHT

Cost Plus N 2011-03-02  2012-03-02 N

Fixed Fee

VA798A11P0015 $5.0

CTI Licenses
and
Maintenance

Firm Fixed N 2011-03-11  2012-03-10 Y

Price

NNGO7DA19B $0.1

Department
of Veterans
Affairs (VA)
Health
Revenue
Center
(HRC)
Communicati
on
Equipment

Firm Fixed N 2011-03-18  2012-03-20 Y

Price

NNGO07DA09B $0.1

OMB Circular No. A11 (2010)
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Contract
Status

Contracting
Agency ID

Awarded 3600
Awarded 3600
Awarded 3600

Procurement
Instrument
Identifier (PIID)

VA11810F0369

VA11810F0007

VA118-11-F-0209

Indefinite
Delivery Vehicle
(IDV) Reference

ID

GS35F0164J

VA11810BP0012

GS35F0206W

Solicitation
ID

Table I.C.1 Contracts Table

Alternativ
e
financing

EVM
Require
d

Ultimate
Contract
Value (M)

$0.7

$3.1

$2.1

Type of

Contract/Ta | contract

sk Order
(Pricing)

Firm Fixed
Price

Firm Fixed
Price

Firm Fixed
Price

Is the Effective Actual or
date expected
a End Date of
Perform Contract/Ta
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Y 2010-09-30 2012-09-29
Y 2011-04-21 2012-01-20
Y 2011-05-02  2014-05-01

Extent
Competed

Short
description
of
acquisition

Y Task Order
award - VA
Authenticatio
n Federation
Credential
Service
Provider

Y VIRTUAL
LIFETIME
ELECTRONI
C RECORD
(VLER)
DEVELOPM
ENT BPA -
IDENTITY
AND
ACCESS
MANAGEME
NT (IAM)
DEVELOPM
ENT
SUPPORT
SERVICES

Y THIS
ORDER IS
ISSUED
FOR THE
PROCUREM
ENT AND
IMPLENETA
TION OF
COMMERCI
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11811F0209&contractIDVPIID=GS35F0206W&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=4730
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit
ion
(PBSA)?

AL-OFF-THE
-SHELF
(COTS)

Awarded 3600 VA118-11-F-0217 NNGO07DA30B * * $0.2 Firm Fixed N 2011-05-03  2012-05-02 Y THE
Price VETERANS

HEALTH
ADMINISTR
ATION
CENTER
(HAC) HAS
A
REQUIREM
ENT TO
PURCHASE
THE
GENESYS
PLUS
(GPLUS)
ADAPTER
LICENSING
FOR
REAL-TIME
INTERACT
ON WITH
EXISTING
PBX AND
IRV
SYSTEM IN
SUPPORT
OF SIEBEL
CRM
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Indefinite
Delivery Vehicle
(IDV) Reference

ID

Procurement
Instrument
Identifier (PIID)

Contracting
Agency ID

Contract
Status

Awarded 3600 VA118-11-F-0219 NNGO7DA46B

3600 VA118-10-P-0119

Awarded

Solicitation
ID

VA118-11-R
Q-0356

VA118-10-R

P-0717

Table I.C.1 Contracts Table

Ultimate
Contract
Value (M)

Alternativ EVM
e Require
financing o}

* *

$0.2

* *

$0.2

Type of
Contract/Ta
sk Order
(Pricing)

Firm Fixed
Price

Firm Fixed
Price

Is the Effective Actual or Extent Short
contract date expected Competed | description
a End Date of of
Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
ENVIRONM
ENT AND

HP
PROLIANT
BL460G6
BLADE
SERVERS
EQUIPMENT
AND ALL
ASSOCIATE
D
HARDWARE
AND
SERVICES
FOR
INSTALLATI
ON AT THE
HEALTH
ADMINISTR
ATION
CENTER
(HAC).

X 2011-05-05 2014-05-04 Y

VRM
Technical
Integration

Services

Y 2010-09-29 2011-09-28 N
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Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate
Status Agency ID Instrument Delivery Vehicle ID e Require Contract
Identifier (PIID) (IDV) Reference financing o} Value (M)

ID

Type of

sk Order
(Pricing)

Awarded 3600 VAO010A116E1569 GSO00TO7NSDOO * * $0.3
1 08

Awarded 3600 VA11811F0282 NNGO7DA12B * * $0.2

Awarded 3600 VA11811F0268 GS35F0513W * * $0.1

Awarded 3600 VA11811F0001 VA11811D0052 * * $1.9

Firm Fixed
Price

Firm Fixed
Price

Firm Fixed
Price

Is the Effective Actual or Extent Short
Contract/Ta | contract date expected Competed | description
a End Date of of
Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
X 2011-06-07 2011-07-29 Y NETWORX
ORDER FOR
CIRCUITS,
ETC.
RELATED
TO PBX
INSTALLATI
ON AT NEW
VA FACILITY
IN WACO,
TX.
MISSION
INITIATIVE
IDENTIFIED
AS VRM-22B
X 2011-06-21 2011-07-21 Y IBM
WEBSPHER
E
DATAPOWE
R
INTEGRATI
ON
APPLIANCE
FOR VAAFI
N 2011-06-21 2012-06-20 Y ARX
COSIGN
APPLIANCE
AND
SOFTWARE
N 2011-09-01 2012-12-31 Y VA PATIENT

Firm Fixed
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Price IMAGE
CAPTURE
SYSTEM
AND
VETERANS
INDEITIFCA
TION CARD
PROGRAM
Awarded 3600 VA11811F0001 VA11811D0054 * * $4.4 Firm Fixed Y 2011-06-24 2012-06-23 Y VA HEALTH
Price ADMINISTR
ATIVE
CENTER
ELIGIBILITY
AND
ENROLLME
NT
SYSTEMS
IMPROVEM
ENT
PROJECT

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
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f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. a new alternative analysis that includes a cloud computing alternative will be conducted prior to
the by2013 submission of the exhibit 300.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-06-29

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
029-00-01-22-01-6107-00,029-00-01-22-01-1265-00,029-00-01-24-01-8104-00,029-00-01-24-01-8102-00
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).
029-00-01-22-01-6107-00,029-00-01-22-01-1265-00,029-00-01-24-01-8104-00,029-00-01-24-01-8102-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2010-06-29

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-07-30
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
Systematically DME * $82.8 $0.3 2009-01-01 2011-04-19 2014-12-30 28.00% 0.00%
register, and
determine

eligibility for, DoD

service members

with VA at point
of accession

Unique, DME * $99.5 $38.5 2009-12-30 2009-01-01 2016-09-30 25.00% 25.00%
authoritative
identity for each
veteran,
beneficiary or
user

Single sign-on DME * $219.7 $4.2 2009-01-01 2010-10-01 2016-09-30 21.00% 0.00%

Comprehensive, DME i $48.3 $15.6 2009-01-01 2009-01-01 2014-12-30 28.00% 41.00%
military data set
accessible across

the VA

Individualized DME * $73.4 $0.0 2009-01-01 2009-01-01 2016-09-30 21.00% 0.00%
veteran content

Enablement of DME i $168.7 $87.5 2009-10-01 2009-10-01 2014-12-30 17.00% 17.00%
VA outreach
efforts

Analytics and DME * $35.5 $8.5 2009-01-01 2009-01-01 2016-09-30 21.00% 21.00%
reporting on
veteran
enrollment and
eligibility
information
Self-service web DME * $98.4 $53.5 2009-01-01 2009-10-01 2014-12-30 15.00% 15.00%
portal
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section E: Performance Information

Measurement
Grouping
(For IT Assets)

Measurement Area
(For IT Assets)

Table |.E.1a. Performance Metric Attributes

Measurement Indicator | Reporting Frequency

Year Baseline
Established for this
measure
(Crigination Date)

Performance Measure Baseline

Direction

Unit of Measure

Processes and Activities Efficiency

Customer Results Access

# of phone numbers annual
veterans must dial to
obtain answers to their
benefit questions

Fiscal Year

Actual results for FY11 2011-01-01

will set the baseline

# of phone numbers Decrease
veterans must dial to
obtain answers to their

benefit questions

Target Actual Results Target Last Updated

“Met” or “Not Met”

2009

2010

2011

2012

# of veteran sign-ons annual
needed to gain access to
web-based services

Fiscal Year

Not applicable Not applicable Met 2010-09-21
Not applicable Not applicable Met 2010-09-21
TBD TBD Not Met 2010-09-21
TBD TBD Not Met 2010-09-21
# of veteran sign-ons Decrease Baseline not currently 2011-01-01

available as this
indicator is not currently
measured

needed to gain access to
web-based services

Last Updated

Target Actual Results Target

“Met” or “Not Met”

2009

2010

2011

Not applicable Not applicable Met 2010-09-21
Not applicable Not applicable Met 2010-09-21
TBD TBD Not Met 2010-09-21
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Technology

Technology

Technology

Data Reliability and % of veterans with an
Quality enterprise unique
identifier

Data Reliability and Increase % of accurate
Quality veteran military history
data

Data Reliability and Increase % of accurate
Quality veteran military history
data

2012

annual

2009

2010

2011

2012

annual

2009

2010

2011

2012

annual

TBD

% of veterans with
unique identifier

Not applicable

Not applicable

TBD

TBD

% of accurate military
history data

Not applicable

Not applicable

TBD

TBD

% of accurate veteran
data

TBD

Increase

Not applicable

Not applicable

TBD

TBD

Increase

Not applcable

Not applicable

TBD

TBD

Increase

Not Met

Met

Met

Not Met

Not Met

Actual results for FY11
will set the baseline

Met

Met

Not Met

Not Met

Actual results for FY11
will set the baseline

2010-09-21

2011-01-01

2010-09-21

2010-09-21

2010-09-21

2010-09-21

2011-01-01

2010-09-21

2010-09-21

2010-09-21

2010-09-21

2011-01-01
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2009 Not applicable Not applicable Met 2010-09-21
2010 Not applicable Not applicable Met 2010-09-21
2011 TBD TBD Not Met 2010-09-21
2012 TBD TBD Not Met 2010-09-21
Mission and Business  Information Management Increase access by LOB annual # of LOB applications Increase Actual results for FY11 2011-01-01
Results applications to enhance will set the baseline
eligibility data
2009 Not applicable Not applicable Met 2010-09-21
2010 Not applicable Not applicable Met 2010-09-21
2011 TBD TBD Not Met 2010-09-21
2012 TBD TBD Not Met 2010-09-21

* - Indicates data is redacted.
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